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1 October 1957

o [ 25X 1A%
BUBJECT: Trip za_ 25X1A5a1
25X1A9a

visited the 25X1A5a1

on 17 and 1B Auguat 1957.

'POSE e Wip was to lmspect the two Mobile Message Center Vans
prior to the inatallation of the Government Furnished Bquipment {G.¥.E.).
This inapection was basically to determine the general vorkmanship and
construction of the van. A more detailed inspection will be performed
upon completion of the vans. The Tollowing company officisls were

contacted:

2T Tirst part of the 17th was spent being briefed by Mr. 25X1A9a
F on the amount of work sccomplished on the two Mobile Message
-enters aince our last visit. The manufacture of the two vans had been
accomplished simce the 15th of August. They also hed been approved by
the uslity Control and Inspection Dept. We also ¥iswed the
dae rawings of the Message Center which had been prepared by Me.
ﬁ There were a few descrepancies between their drawings and our
dravings depicting the layout of the equipment in the vans. However,
after these variations were discussed an Agreevent was reached
concerning the location of the aguipment.

3. The remainder of tho 17th snd the following day were spent
inspecting the vans mnd the G.F.E. The two Yans were completely void of
equipment and other accessories. All of the mechanical construction of
the van was complete. mmiﬁfthemmtheuw:ﬁlamm
8lde panels were carefully checked and found to be completely watertight.
ALl G.F.B. equipment was given m cursory iluspection. Except for a knod
missing from & 5174 and & 6' tepe memsure miseing from one of the tool
kits it appeared that the G.P.E. bad arrived complete and in opermting
condition. The inspection procedure end quality control of the ilice: 25X1A5a
Wwere checked snd found to be adequate. The inspection indicated that
the vans were in excellent condition and the vorksanship to be above
average for this type of manufacture.
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G %Eﬂ the gnhy in delivery of G.F.E., the vans will not be
completed on schedule. The originel delivery date of 30 September 1957
will be extended spproximately four %o six Weeks. 93
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